

Project Schedule

Team Tasks	2008												2009											
	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC	JAN	FEB	MAR	APR	MAY	JUN	JUL	AUG	SEP	OCT	NOV	DEC
	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24
1 Project Initiation/Orientation	[Blue bar: Jan 1-2]																							
2 Issue Identification	[Blue bar: Feb 1-3]																							
3 Zoning Code Analysis	[Blue bar: Feb 1-5]																							
4 Annotated Outline	[Blue bar: Apr 4-7]																							
5 Draft Zoning Code	[Blue bar: Jul 7-12]																							
6 Review, Adoption & Implementation													[Blue bar: Jan 13-15]											
7 Draft Zoning Map													[Blue bar: Apr 16-21]											
8 Revision, Adoption & Implementation													[Blue bar: Sep 21-24]											

Meetings

City Project Manager		●		●	●	●	●		●	●	●		●				●		●		●			
Advisory Committee				●		●	●		●	●	●		●				●		●					
Inter-agency Work Group		●				●	●		●	●	●		●				●		●					
Community Meetings					● Issues/Analysis				● Outline				● Code				● Map							
Community Summit													■						■					
Plan Commission		●				●	●			●							●		●		●			
Common Council											●								●					

Public Hearings

Plan Commission															●								●	
Common Council																●								●